
P R O J E C T  T I M E L I N E  O V E R V I E W

2026 2027 2028 2029

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3DESCRIPTION OF WORK

Temporary Support Installation 
(Shield & Scaffolding)

Roadway Repairs

Temporary Support Installation 
(Remainder Work)

Gantry Installation

Demo and Removals

Deck Panel Replacement

Finish Work

Open Bridge to Traffic (New Configuration) ▲ OPEN TO TRAFFIC

Complete Work Underneath the Bridge

Remove Temporary Work

T R A F F I C  C O N F I G U R A T I O N : Full Closure Directional Closure (Weekday Night / Limited Weekends) Bridge Open / No Closure Required Coordinated Bridge Directional Closures


